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02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-35.2/0

Fed Aid

HB1

HB4N

HM1A

HB1

HA22

HB1

Pgm Code
IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY IN BRAWLEY FROM
CATTLE CALL DRIVE TO 0.1 KM NORTH OF
K STREET

IN IMPERIAL COUNTY FROM SAN FELIPE
CREEK BRIDGE TO THE RIVERSIDE COUNTY
LINE

IN IMPERIAL COUNTY NEAR CALEXICO AT
COLE ROAD

Description 

INSTALL TRAFFIC SIGNAL

TRAFFIC SIGNAL AND LIGHTING

RUBBER ASPHALT CHIP SEAL

INSTALL NEW SIGNAL

ROADWAY REHABILITATION

INSTALL TRAFFIC SIGNALS

Type Of Work
DBX, INC.

GRANITE CONSTRUCTION CO.

AGGEGATE PRODUCTS, INC.

HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION

SELECT ELECTRIC INC

Contractor

TEMECULA, CA  92590

WATSONVILLE,CA  95077-5085

PICO RIVERA, CA  90660-2135

SAN MARCOS, CA  92078

INDIO,CA  92203

SPRING VALLEY CA 91979

 

 

 

 

 

(619)460-6060

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

GOYAL, JITENDRA

MCCLENDON, GREG

Resident
Engineer

(760) 355-8666

(760) 355-8666

(760) 350-1348

(760) 355-1348

(760) 355-8666

 

 $267,446

 $894,641

 $1,299,698

 $453,652

 $16,563,198

 $265,293

Bid + CCOs

 $234,357

 $934,302

 $1,296,025

 $0

 $10,289,882

 $0

Comp To  date

 $234,357

 $1,042

 $0

 $0

 $4,128,877

 $0

This Month
08/29/05

05/18/04

05/02/03

12/19/05

08/31/05

10/27/05

Awarded

09/13/05

06/01/04

05/12/03

12/30/05

09/16/05

11/04/05

Approved

03/17/06

04/04/06

06/04/07

05/23/06

05/15/06

Est Comp

 56%

 0%

 100%

 0%

 50%

 0%

%Time

 87%

 0%

 100%

 0%

 62%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

11-265704

11-256304

11-241104

11-260104

11-235504

11-265604

Contract 

ACST-P078-(103)E

  

  

ACST-P086-(070)E

ACNH-P086-(068)E

ACST-P098-(022)E

G 00-78 1-(3E)

  

  

G P0-86 0-(0E)

--()

G P0-98 0-(2E)

--()

  

  

--()

  

--()

WPCP

WPCP

  

WPCP

SWPPP

WPCP

42066 AVENIDA ALVARADO, C

P.O. BOX 50085

9500 BEVERLY RD.

1225 LINDA VISTA DRIVE

38000 MONROE STREET

P O BOX 1457

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-IMP-98-45.2/46

11-IMP-111-3.2/0

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-10.0/10.7

Fed Aid

HA22

HB1

HM1

HA25

HB4N

HB4N

Pgm Code
IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO AT
JASPER ROAD

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE US MEXICAN BORDER

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

Description 

REHABILITATE PAVEMENT

INSTALL TRAFFIC SIGNALS

CHIP SEAL

CONSTRUCT PLAZA

CHANNELIZATION

CONSTRUCT AUXILIARY LANES

Type Of Work
GRANITE CONSTRUCTION COMPANY

LEKOS ELECTRIC, INC.

WINDSOR FUEL CO.

3-D ENTERPRISES, INC.

F C BUSINESS SYSTEMS INC

COFFMAN SPECIALTIES, INC.

Contractor

WATSONVILLE,CA  95077

EL CAJON, CA  92020

WINDSOR,CA  95492-0038

SAN DIEGO, CA  92109

SAN DIEGO CA 92108

SAN DIEGO,CA  92117-3632

 

 

 

 

(619)252-0623

 

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

Resident
Engineer

(760) 355-8666

(760) 355-8666

(760) 355-1348

(858) 467-4081

 

(619) 688-6955

 $3,933,614

 $278,280

 $1,036,481

 $1,344,617

 $168,180

 $9,729,440

Bid + CCOs

 $1,085,764

 $264,686

 $242,257

 $1,285,912

 $0

 $1,928,599

Comp To  date

 $765,842

 $0

 $0

 $1,180

 $0

 $960,336

This Month
11/18/05

08/22/05

06/17/05

01/06/05

11/23/05

11/04/05

Awarded

12/07/05

09/06/05

06/28/05

01/13/05

02/10/06

11/15/05

Approved

09/06/06

02/10/06

03/17/06

11/24/06

02/26/07

Est Comp

 19%

 100%

 37%

 0%

 0%

 19%

%Time

 27%

 100%

 23%

 0%

 0%

 20%

% Work 

 

COMPLETED

SUSPENDED

PLANT EST
SATIS

 

 

Message

11-229024

11-266204

11-266604

11-079404

11-268304

11-066704

Contract 

ACST-P098-(023)E

ACST-P111-(069)E

  

ACST-005 -(590)0

CBP-005 -(601)0

ACNH-005 -(602)9

  P0-98 0-(3E)

G P1-11 0-(9E)

  

E  0-05 1-(900)E

--()

   0-05 1-(029)E

--()

--()

  

--()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 50085

1370 PIONEER WAY

P.O. BOX 38

2180 GARNET AVE, SUITE 2C

2726 ESCALA CIRCLE

4375-206 JUTLAND DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

Accepted

02/14/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

Fed Aid

HB4N

HA22

HB4N

HB1

HA22

HA25

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHABILITATION

UPGRADE OVERHEAD SIGNS

CONCRETE BARRIER AND CRASH CUSHIONS

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE GENERAL ENG.

PETERSON CHASE GENERAL

PETERSON-CHASE GENERAL

HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

Contractor

IRVINE,CA  92614-5706

IRVINE, CA  92614-5706

IRVINE CA 926145706

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

 

 

(949)252-0441

 

(858)874-5011

 

PEREZ, AL

SAWAGED, HASSAN

KONTAXIS, CONSTANTINE

NAPIER, MARK

HURTZIG, JOHN

Resident
Engineer

(858) 467-4093

(619) 220-7333

 

(619) 397-6118

(619) 248-1495

(858) 467-4086

 $757,465

 $1,375,916

 $415,371

 $951,660

 $6,352,817

 $2,803,781

Bid + CCOs

 $0

 $768,449

 $0

 $269,600

 $6,156,136

 $2,834,259

Comp To  date

 $0

 $275,718

 $0

 $269,600

 $14,442

 $0

This Month
10/21/05

04/01/05

11/14/05

11/07/05

11/15/04

10/01/01

Awarded

11/03/05

04/12/05

11/23/05

11/18/05

12/02/04

10/23/01

Approved

04/21/06

04/15/06

04/21/06

05/17/06

01/20/06

Est Comp

 0%

 80%

 0%

 27%

 0%

 100%

%Time

 0%

 56%

 0%

 29%

 0%

 100%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-240304

11-228704

11-352304

11-265404

11-207914

11-069104

Contract 

ACIM-005 -(603)1

ACIM-005 -(598)1

  

ACST-X073-(074)E

ACIM-005 -(595)1

ACNH-X073-(058)E

--()

ACNH-S015-(014)E

  

G X0-73 0-(4E)

ACST-S163-(024)E

--()

  

--()

  

--()

  S1-63 0-(4E)

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 639069

1100 E. KATELLA AVE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

1800 MAXWELL ROAD

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA

SAN DIEGO,CA 92111

Accepted

01/23/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-6.7/21.3

11-SD-8-36.5/0

Fed Aid

HE13

HB4C

HB1

HA22

HB4N

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY NEAR CARLSBAD
FROM LEUCADIA BOULEVARD  OVERCROSSING
TO ROUTE 78 AND 5 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONCRETE BARRIER AND CRASH CUSHIONS

GRIND PORTLAND CEMENT CONCRETE

REPAIR AND UPGRADE LOOP DETECTORS

BRIDGE REHABILITATION

Type Of Work
E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

FCI CONSTRUCTION COMPANY

TDS ENGINEERING

TRUESDELL CORP. OF CALIF. INC.

Contractor

SAN DIEGO,CA  92130

CORONA, CA  92877

IRVINE CA 926145706

VISTA,CA  92081-8831

WESTLAKE VILLAGE, CA
91361-

 

 

(949)252-0441

 

 

(602)437-1711

KHAN, MOHAMMED

HURTZIG, JOHN

LEVINE, GARY

PEREZ, AL

KIEL, WILLIAM

Resident
Engineer

(858) 720-2111

(858) 467-4086

 

(760) 796-4666

(858) 467-4093

(619) 888-8886

 $126,456,566

 $700,592

 $998,720

 $9,564,343

 $414,369

 $4,054,060

Bid + CCOs

 $108,232,336

 $464,320

 $0

 $5,243,426

 $402,335

 $658,957

Comp To  date

 $3,247,112

 $3,621

 $0

 $2,594,487

 $0

 $577,477

This Month
02/27/02

08/04/04

11/04/05

09/22/05

10/19/04

08/04/05

Awarded

03/12/02

08/20/04

11/18/05

10/07/05

10/27/04

08/19/05

Approved

07/02/08

02/10/10

05/16/06

01/13/06

08/10/06

Est Comp

 0%

 0%

 0%

 49%

 100%

 26%

%Time

 0%

 0%

 0%

 54%

 100%

 16%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

COMPLETED

 

Message

11-0301U4

11-065104

11-265504

11-078304

11-081204

11-080004

Contract 

ACIM-X073-(059)N

STPL-6211-(037)E

ACIM-X073-(073)E

ACIM-005 -(600)4

  

ACIM-008 -(300)3

PL60-66 0-(9N)

--()

  X0-73 0-(3E)

--()

  

--()

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

2899 AGOURA RD, #171

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

1780 W. MISSION ROAD

7177 OPPORTUNITY RD.

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

EL CAJON, CA 92020

Accepted

01/24/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

11District

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

11-SD-15-17.3/M19.1

Fed Aid

HA25

HB1

HA25

HA23

HA22

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

WIDENING RAMP AND BRIDGE

Type Of Work
SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC.

DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

FCI CONSTRUCTORS, INC.

Contractor

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

VISTA,CA  92081

 

 

 

 

 

 

HURTZIG, JOHN

MORALES, ANGEL

HURTZIG, JOHN

SAWAGED, HASSAN

BREYER, RICHARD

Resident
Engineer

(858) 467-4086

(619) 688-6995

(858) 467-4086

 

(858) 688-1480

(858) 720-2137

 $719,249

 $6,457,911

 $2,269,637

 $1,000,000

 $4,288,799

 $15,256,664

Bid + CCOs

 $656,134

 $6,636,629

 $2,151,796

 $0

 $582,193

 $15,262,198

Comp To  date

 $0

 $97,714

 $12,696

 $0

 $0

 $464,539

This Month
07/25/01

08/12/03

12/06/02

03/01/98

09/23/04

05/25/04

Awarded

08/01/01

09/04/03

12/17/02

03/01/98

10/13/04

06/10/04

Approved

05/09/05

04/01/06

01/30/07

06/30/06

03/02/06

Est Comp

 54%

 0%

 0%

 0%

 12%

 56%

%Time

 92%

 0%

 0%

 0%

 14%

 99%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-235904

11-064904

11-070804

11-233204

11-077304

11-2326U4

Contract 

  

ACNH-015 -(189)6

ACIM-015 -(190)6

ER-    -(   )

ACIM-015 -(197)1

ACNH-015 -(194)1

  

   0-15 4-(896)N

--()

--()

--()

I-015 -(194)1

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

  

WPCP

SWPPP

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

13553 RANCHO SANTA FE
FARMS RD.

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO, CA 92130

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

Fed Aid

HB4N
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE IMPROVEMENTS

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

Type Of Work
FCI CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

FCI CONSTRUCTORS/

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA  92083-8831

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

 

 

 

 

 

 

JUAREZ, DANIEL

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

Resident
Engineer

(760) 796-4656

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 679-5567

(858) 467-4086

 $17,088,137

 $32,521,734

 $54,394,100

 $68,669,664

 $83,160,534

 $473,986

Bid + CCOs

 $16,833,015

 $8,356,335

 $43,793,291

 $30,423,055

 $27,093,929

 $475,298

Comp To  date

 $8,598

 $977,942

 $693,225

 $2,045,423

 $2,292,221

 $0

This Month
01/03/03

04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

Awarded

01/23/03

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

Approved

06/02/06

08/17/07

03/22/07

11/07/07

09/07/07

12/31/05

Est Comp

 0%

 34%

 35%

 41%

 33%

 0%

%Time

 0%

 26%

 80%

 44%

 33%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-247704

Contract 

ACNH-015 -(187)1

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

ACIM-015 -(196)2

  

I-015 -(187)1

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

  

ACST-P056-(001)N

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

1780 W. MISSION RD.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

Fed Aid

HB4N

HE14

HE14
HE14

HM1A

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
MAST BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM CHANNEL ROAD UNDERCROSSING TO
MAPLEVIEW STREET

Description 

CONSTRUCT TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

LENGTHEN TURN LANES

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

DALEY-CCAC

ERRECA'S, INC.

Contractor

SAN DIEGO,CA  92121

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

 

(949)454-1225

 

 

 

 

BYRNES, VINCE

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FELLEKE, SAMUEL

Resident
Engineer

(858) 467-4078

(858) 467-4088

 

(858) 467-4086

(619) 588-9069

(619) 588-9072

 $455,387

 $1,122,516

 $1,122,915

 $3,924,569

 $3,039,411

 $460,274

Bid + CCOs

 $0

 $890,018

 $0

 $2,749,289

 $2,819,731

 $316,328

Comp To  date

 $0

 $6,698

 $0

 $209,364

 $1,831

 $316,328

This Month
11/30/05

10/22/02

12/07/99

04/06/05

12/28/04

10/26/05

Awarded

12/15/05

10/30/02

01/01/00

04/22/05

01/13/05

11/02/05

Approved

06/08/06

04/23/08

08/03/09

03/20/06

04/04/06

Est Comp

 0%

 0%

 0%

 63%

 88%

 33%

%Time

 0%

 0%

 0%

 70%

 93%

 67%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

11-262704

11-249804

11-172834

11-172894

11-241184

11-262804

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

6465 MARINDUSTRY PLACE

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

5370 EASTGATE MALL

P.O. BOX 640

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

Fed Aid

HB1

HB1

HB4N

HE11

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.3 KM EAST OF EL CAMINO REAL
OVERCROSSING TO 1.2 KM EAST OF EL
CAMINO REAL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

Description 

CONSTRUCT MEDIAN BUFFER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT AUXILIARY LANE

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE, CA  92040

SAN DIEGO CA 921929000

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

 

(858)587-3600

 

(949)753-1414

 

(831)724-1011

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(619) 588-9069

 

(760) 796-4666

(760) 796-4666

(760) 796-4666

 

 $2,586,506

 $3,408,886

 $1,217,486

 $9,975,168

 $2,633,688

 $236,315

Bid + CCOs

 $2,348,148

 $0

 $445,188

 $8,622,123

 $1,357,052

 $0

Comp To  date

 $161,000

 $0

 $150,153

 $582,030

 $78,222

 $0

This Month
06/03/05

01/19/06

09/08/05

09/09/04

08/20/04

04/12/00

Awarded

06/16/05

02/02/06

09/23/05

09/16/04

09/08/04

04/24/00

Approved

03/06/06

05/05/06

06/20/07

09/18/06

Est Comp

 0%

 0%

 61%

 86%

 100%

 0%

%Time

 0%

 0%

 36%

 84%

 51%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

11-241804

11-259204

11-003204

11-183644

11-241904

11-238804

Contract 

ACST-P067-(068)E

  

ACNH-P078-(105)E

STPL-5381-(018)E

ACST-P078-(102)E

  

  P0-67 0-(8E)

  

--()

--()

  P0-78 1-(2E)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

12570 SLAUGTERHOUSE CYN RD.

P O BOX 229000

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

P O BOX 50085

1463 BROADWAY

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO, CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB4C

HB1

HB1

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4084

(619) 588-9073

(858) 467-4086

(858) 467-4048

(619) 688-6955

(619) 661-9275

 $354,670

 $2,614,693

 $1,942,764

 $598,982

 $1,198,095

 $15,122,580

Bid + CCOs

 $250,777

 $2,621,728

 $1,662,434

 $474,500

 $1,125,011

 $15,099,212

Comp To  date

 $2,141

 $1,900

 $44,764

 $3,373

 $7,990

 $13,216

This Month
05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

10/18/02

Awarded

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

10/29/02

Approved

08/05/09

07/19/06

03/21/07

08/06/08

05/31/06

06/21/06

Est Comp

 0%

 0%

 33%

 26%

 0%

 0%

%Time

 0%

 0%

 88%

 80%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

Contract 

  

ACNH-P125-(016)E

STPL-6211-(040)

  

  

ACNH-A905-(012)N

  

--()

--()

  

  

D A9-05 0-(3AC)I

  

  

  

  

  

05 1-5873-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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11District

 $21,245,459 $335,637,015 $529,858,271

11-SD-5530-/0

11-SD-5722-/0

Fed Aid

HA23

HA12

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE KEARNY MESA MAINTENANCE STATION

Description 

MODIFY EXISTING DRAINAGE FACILITIES

STANDBY GENERATOR SYSTEM

Type Of Work
DAVID A BEADOR

T D S ENGINEERING

Contractor

CORONA, CA  92883

WESTLAKE VILLAGE  CA 91361

 

(805)371-4639

KONTAXIS, CONSTANTINE

Resident
Engineer

(619) 397-6118

 

 $263,300

 $199,453

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month
12/20/05

10/24/05

Awarded

01/04/06

11/08/05

Approved

05/30/06

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

 

Message

11-091604

11-349304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

26320 LESTER CIRCLE

2899 AGOURA ROAD SUITE 171

1800 MAXWELL ROAD

Accepted

Location
Storm Water
Plan



11-265704

11-256304

11-241104

11-260104

11-235504

11-265604

11-229024

11-266604

11-266204

11-079404

11-268304

11-066704

11-240304

11-228704

11-352304

11-265404

11-207914

11-069104

11-0301U4

11-065104

11-265504

11-078304

Contract

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-35.2/0

11-IMP-98-45.2/46

11-IMP-111-40.5/65.4

11-IMP-111-3.2/0

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-081204

11-080004

11-077304

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-262704

11-249804

11-172834

11-172894

11-241804

11-241184

11-262804

11-259204

Contract

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-15-13.0/50.9

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

11-SD-76-.1/2.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-003204

11-183644

11-241904

11-238804

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

11-091604

11-349304

Contract

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

11-SD-5530-/0

11-SD-5722-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $394,864,353

 $86,853,891

 $25,333,280

 $20,515,653

 Bid + CCO

 $233,459,903

 $71,950,710

 $17,594,396

 $12,632,005

 Work Comp

-I-

-F-

-S-

-SH-



11

District

 $3,496,430

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $529,858,271  $335,637,015

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $1,000,000

 $1,291,095

 Bid + CCO

 $0

 $0

 Work Comp

District Total:

Work completed this Period:  $3,496,430

-ER-
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